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Disclaimer 
 
The Quarterly Major Projects Status Briefing publication (the report) is prepared by SANBAG’s Program Management 
Consultant, Parsons Transportation Group.; it is intended to be used to communicate project information between 
SANBAG staff and the SANBAG Board.  The information contained in the report may change considerably from 
publication to publication and should not be used in any manner other than the report’s intended use. 
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MAJOR PROJECTS – PROJECT STATUS BRIEFING 
(Phase Status as of March 2010) 
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No. Project Name   Phase    Corridor 
 
 Project Location Maps 
  1 Mainline Projects 
  2 Segment Projects 
  3 Interchange Projects 
  4 Grade Separation Projects 
  5 Special Projects 
 
 
 Mainline Projects 
  6 I-10 HOV Occupancy   Environmental   I-10 Corridor 
  7 I-215 HOV Gap Closure   Environmental   I-215 Corridor 
  8 SR 210 Segment 9, 10, 11  Construction   SR 210 Corridor 
 
 Segment Projects 
  9 I-10 Westbound Widening  Design & ROW   I-10 Corridor 
10 I-215 Widening – Central  Construction   I-215 Corridor 
11 I-215 Widening – South  Construction   I-215 Corridor 
 
 Interchange Projects 
12 I-10 and Cherry Avenue  Final Design   I-10 Corridor 
13 I-10 and Citrus Avenue  Final Design   I-10 Corridor 
14 I-10 and Riverside Avenue  Construction    I-10 Corridor 
15 I-10 and Tippecanoe   Environmental   I-10 Corridor 
16 I-15 and I-215 Expansion (Devore) Environmental   I-15 & I-215 Corridors 
17 I-215 and Barton Road  Environmental   I-215 Corridor 
18 I-215 and Mt. Vernon/Washington Planning   I-215 Corridor 
19 I-215 and SR-210 Connector  Construction   I-215 & SR-210  
 
 Grade Separation Projects 
20 Colton Crossing UP and BNSF Environmental   Heavy Rail Corridor 
21 Hunts Lane and UP   Design & ROW  Local Streets 
22 Main Street and BNSF  Planning   Local Streets 
23 Palm Avenue and BNSF  Planning   Local Streets 
24 Ramona Avenue and UP  Construction   Local Streets 
25 Lenwood Road and BNSF  Environmental   Local Streets 
26 North Milliken and UPRR  Construction   Local Streets 
 
 Special Projects 
27 SR-60 Soundwall   Design    SR 60 
28 Tiers 3 & 4 Signalization Project Construction   Local Streets 
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PROJECT STATUS BRIEFING 
 

-DEFINITIONS- 
 

1  Complete for Beneficial Use =Satisfactory completion of the project's stated purpose to 
allow public use of facilities without restrictions 

2  Construction = Project phase after Construction Notice to Proceed (NTP) and before 
Project Complete-Contract Close

3  Design & ROW = Project phase after Project Report (PR) Approval and before 
Construction NTP 

4  Design (PS&E) = Development of the final Plans, Specifications and Estimates for use in 
bidding the construction 

5  "Early" = Work along a Mainline or Segment that is performed first to assist execution of a 
major project 

6  Environmental = Project phase after Project Study Report (PSR) Approval and before 
Project Report (PR) Approval. Includes development of Project Approval (PA) 
documentation and Environmental Documents (ED) 

7  Grade Separation = Work to change elevations of road and/or rail intersections to 
expedite traffic flow 

8  HOV = High Occupancy Vehicle (i.e. car pool)
9  Interchange = Connectors between Interstates and/or major roads 

10  Interstate Highway = Federally monitored high speed roads
11  Local Streets = State/City owned and maintained streets
12  Mainline = Interstate freeway corridor project that is new and/or widened (added lanes - 

general purpose, HOV, auxiliary, etc.) 
13  Planning = Project phase after Start of Project and before Project Study Report (PSR) 

Approval 
14  Preliminary Engineering =The design effort required to sufficiently define the project's 

alternatives and support the development of the Environmental Documentation (ED). 
Completion of preliminary engineering will approximate 30% of the overall design effort of 
the project. 

15  Project Complete - Contract Close = Final completion of all construction activities and 
formal close-out of construction contracts 

16  Project Report (PR) = Report documenting the Preliminary Engineering (up to 30% of 
Design) to recommend the preferred alternative used for Project Approval (PA). All 
Environmental Documentation (ED) is contained in this report. 

17  Project Study Report (PSR) = Report documenting the early definition of a project used to 
determine viability of proceeding with Preliminary Engineering and Environmental 
approvals. 

18  Right of Way (ROW) Certification = Identification, appraisal and purchase of required land 
parcels for the project. Also includes the right of possession of land through 
condemnation. ROW Certification is a prerequisite for Construction bidding. 

19  Segment = A specified portion of an Interstate freeway corridor project that is widened 
(added lanes - general purpose, HOV, auxiliary, etc.) 

20  Sound Walls = Self supported walls that are of sufficient height to reduce roadway noise 
to an acceptable level 

21  Start of Project = Board action to begin procurement of Planning phase activities
22  Utility Relocation = Modification of any and all utilities (i.e. Electrical, Gas, Water, Sewer, 

Communications, etc.) to alleviate conflicts with project's construction or use. Utility 
Certification is a prerequisite for Construction bidding. 
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PROJECT STATUS BRIEFING 
 

-FUNDING PROGRAM DESCRIPTIONS- 
 
 
 

FEDERAL 
 

 ARRA – American Recovery and Reinvestment Act 
 CMAQ – Congestion Mitigation & air Quality Program 
 STP – Surface Transportation Program 
 TIGER – Transportation Investment Generating Economic Recovery 
 TEA – Transportation Enhancement Activity 
 TE – Transportation Enhancement 
 DEMO – Demonstration Project 
 PNRS – Project of National & Regional Significance 
 IMD – Interstate Maintenance Discretionary 
 SAFETEA-LU – Safe, Accountable, Flexible, Efficient Transportation Equity Act – 

Legacy for Users 
 
STATE 
 

 CMIA – Corridor Mobility Improvement Account 
 TCRP – Traffic Congestion Relief Program 
 RIP – Regional Improvement Program 
 STIP – State Transportation Improvement Program 
 ITIP – Interregional Transportation Improvement Program 
 LLP/IIP – Interregional Improvement Program 
 TCIF – Trade Corridor Improvement Fund 
 SHOPP – State Highway Operation and Protection Program 
 TLSP – Traffic Light Synchronization Program 

 
LOCAL 
 

 DMPF – Developer Mitigation Program Funds 
 DIF – Developer Impact Fees 
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Active Phase: Environmental 

I-10 Corridor Type: Mainline 
I-10 High Occupancy Vehicle (HOV) Extension 

Map of Project: 

 

  

 
Project Scope Summary: 
 This project is to add one HOV (i.e., “carpool”) lane in each 

direction on I-10 from Haven Avenue in Ontario to Ford Street 
in Redlands. Note: Haven Avenue is the eastern limit of the 
existing I-10 HOV lanes. 

 
Project Status and Continuing Activities: 
 Several preliminary engineering design and environmental 

technical studies (i.e. drainage, noise, traffic, earthquake etc.) 
are continuing per plan for both a “full” and “reduced” 
standard alternative, and are on schedule. 

 Design team submitted the HOV Report for review by 
Caltrans. 

 Preliminary bridge Advanced Planning Study (APS) plan 
packages have been for review by Caltrans. 

 The design team has held monthly geometric focus meetings 
with both HQ and District design staff to discuss the primary 
geometric components of the segments within the I-10 HOV 
corridor in preparation of the geometric approval drawings 
(GAD’s). 

 The Design team is coordinating closely with Caltrans 
Landscape unit as they are concurrently developing an 
aesthetics master plan for the I-10 corridor throughout the 
limits of this HOV project. 

 
 
Project Notes of Interest: 
 The cost estimate is based on consultant’s preliminary cost 

estimate for the “full standard” alternative.  This estimate is 
significantly less than the previously reported $1.2 billion 
order of magnitude estimate from the SANBAG 2010 – 2040 
Strategic Plan.  Current cost estimate is approximately 
$750 million. 

 Funding for final design, right of way and construction still 
must be identified and secured.  Measure I 2010-2040 is the 
only currently identified fund source. 

 
Issues Being Worked: 

None 
 
 
 
 
 
 
Primary Project Contact:             Chad Costello 

 

 (909) 884-8276 
 ccostello@sanbag.ca.gov 
  

Schedule Summary 

Milestone 
Actual 

[ Forecast ] 
Start of Project  2005 
Study Report  Approved Dec 2006 
PA/ED  Approved [ June 2011 ] 
Design Approved - ROW Certified [ 2015 ]  
Construction Notice to Proceed [ 2015 ] 
Complete for Beneficial Use [ 2018 ] 
Project Complete – Contract Close [ 2020 ] 

Budgetary Estimate Summary 
($ 000’s) 

Cost Item Amount 
Study Report - Caltrans -
Project Report  $10,500
Final Design  $30,000
ROW Certification $11,737
Utility Relocation - Incl in ROW -
Construction $710,329

Total $762,566

Funding Summary 
($ 000’s) 

Funding Source Amount 
Measure I - For PA/ED $10,500
Future Fed, State, Local $752,066
 
 

Total $762,566
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Active Phase:  Environmental 

I-215 Corridor Type:   Mainline 
I-215 Bi-County High Occupancy Vehicle (HOV) Gap Closure 

Map of Project:   

 
Project Scope Summary: 
 This project proposes to construct a High Occupancy Vehicle 

(HOV) system along the I-215 Corridor between the SR-
60/SR-91/I-215 Junction in Riverside County and the Orange 
Show Road Interchange in the City of San Bernardino.  

 The project will add an HOV lane in each direction of I-215 by 
reconstructing the inside and outside shoulders of the 
mainline and restriping the lanes resulting in three general 
purpose lanes and one HOV lane in each direction. 

 
Project Status and Continuing Activities: 
 Environmental studies for the project are being prepared and 

reviewed by Caltrans. The first admin draft environmental 
document is scheduled for the fall of 2010. 

 Geometric Approval Drawings (GADs) and Design Exception 
Fact Sheets have been submitted to Caltrans for review in 
late 2009.  Focused meetings with Caltrans Staff are ongoing 
to collaboratively resolve design issues.  

 A Value Analysis (VA) Study for the project was completed in 
late 2009. Final VA Study Report is currently being prepared.  

 A revised project schedule has been developed in 
conjunction with Caltrans staff in order to meet schedule 
requirements of the Congestion Management Improvement 
Account (CMIA) program.   

 SANBAG is currently negotiating cooperative agreements 
with Caltrans that would authorize the State to provide 
professional services for final design and right-of-way 
certification.  

 
Project Notes of Interest: 
 Cost savings from Segments 1, 2, and 5 of the I-215 Corridor 

Improvement Project and Segment 11 of the SR-210 Corridor 
Project are proposed to be reprogrammed to this project 
pending approval from the California Transportation 
Commission.   

 
Issues Being Worked: 
 The project schedule assumes that a lower level 

environmental document will be required.  Preliminary 
environmental studies indicate so far that an Initial 
Study/Negative Declaration (IS/ND) pursuant to the California 
Environmental Quality Act (CEQA) and a CE pursuant to the 
National Environmental Policy Act (NEPA) is appropriate; 
however, ongoing environmental studies could determine 
that a higher level environmental document may be required. 

 Primary Project Contact:         Khalil Saba 
  (909) 884-8276 
  ksaba@sanbag.ca.gov 

Schedule Summary 

Milestone 
Actual 

[ Forecast ] 
Start of Project February 2009 
Study Report  Approved -incl. in PA/ED- 
PA/ED Approved [Mar 2011] 
Design Approved - ROW Certified [Aug 2012] 
Construction Notice to Proceed [Aug 2012] 
Complete for Beneficial Use [May 2015] 
Project Complete – Contract Close [May 2017] 
 

Budgetary Estimate Summary 
($ 000’s) 

Cost Item Amount 
Study Report  -incl. in PA/ED-
Project Report and Env Document  6,120
Final Design 13,029
ROW Support 1,200
ROW/Utilities Capital (Escalated) 9,012
Construction Support 13,484
Construction Capital (Escalated) 134,850

Total 177,695
 

Funding Summary 
($ 000’s) 

Funding Source Amount 
Federal - CMAQ 15,609
State - RIP/IIP 45,090
         - CMIA 15,460
         - STP 34,850
RCTC 28,371
Measure I 38,315
 

Total 177,695
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Active Phase: Construction 
SR-210 Corridor Type: Mainline 

SR-210 Freeway Extension (Segments 9, 10, 11) 
Map of Project: 

 

  

 
Project Scope Summary: 

 
 This project extends the existing SR-210 freeway from the Los 

Angeles-San Bernardino County line (Segment 1) to the I-215 
(Segment 11) with three general purpose lanes and one HOV 
(i.e. “car pool”) lane in each direction (see also the “I-215 and 
SR-210 Connector” project).  

 
 
Project Status and Continuing Activities: 
 Construction activities on the SR-210/I-215 high-speed 

connectors began in October 2009 and construction is 
scheduled to be completed in early 2013.  

 The proposed SR-210/Pepper Avenue Ramps was removed 
from the SR-210 Mainline Contract because at the time, 
Pepper Avenue did not reach SR-210.  Because the City of 
Rialto is moving forward with the extension of Pepper Avenue 
to SR-210, efforts to reinitiate the design and environmental 
studies for the SR-210/Pepper Avenue Interchange have 
begun.  

 Efforts to complete the final design and environmental studies 
for the proposed interchange are underway. 
 

Project Notes of Interest: 
 None 

 
 
 
 
 
Issues Being Worked: 
 None 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 

 Primary Project Contact:  
  Sagar Pandey 
  (909) 884-8276 
  spandey@sanbag.ca.gov 

Schedule Summary 

Milestone 
Actual 

[ Forecast ] 
Start of Project 1980 
Study Report  Approved Caltrans 
PA/ED Approved 
PA/ED Re-evaluation (for 9,10,11) 

1996 
2004 

Design Approved – ROW Certified Apr 2004 
Construction Notice to Proceed Jan 2005 
Complete for Beneficial Use Jul 2007 
Project Complete – Contract Close Dec 2008 

Budgetary Estimate Summary 
($ 000’s) 

Cost Item Amount 
Study Report Caltrans
Project Report  Caltrans
Final Design  $26,098
ROW Certification Caltrans
Utility Relocation Caltrans
Construction $207,325

Totals $233,423

Funding Summary ($ 000’s) 
Funding Source Amount 
Federal - STP $1,393
             - CMAQ $19,034
             - TEA $2,000
State - RIP $77,392
         - LLP/IIP $3,863
Coop Agreements $9,492
Measure I $120,249

Total $233,423
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Active Phase: Design & ROW 
I-10 Corridor Type: Segment 

I-10 Westbound Widening 
Map of Project: 

 
 

  

 
Project Scope Summary: 
 This project will add a general purpose lane to westbound I-10 

from Live Oak Canyon Road in Yucaipa to Ford Street in 
Redlands. 

 To add this lane and maintain proper traffic sight distances, 
an extensive “cut back” of the hillside north of the freeway 
between Yucaipa Boulevard and Wabash Avenue is required. 
A major retaining wall will stabilize the altered hillside. 

 The project does not affect any of the current bridge 
structures and no ramp or interchange improvements are 
included in the project scope. 

 
Project Status and Continuing Activities: 
 In December 2008, the Project Development Team selected a 

retaining wall type that will meet the posted speed limit of 65 
MPH.  The wall type decision will allow the right-of-way 
requirements map to be finalized and signed off and 
easements to be obtained. 

 The 100% design package was submitted to Caltrans for 
approval in August, 2009. All comments have been resolved. 

 The draft geotechnical report shows that the soil nail wall was 
not suitable for the existing subsurface conditions. 

 Ramp metering is being added to the Yucaipa Boulevard on 
ramp. 

 Discussions with the city of Yucaipa on drainage, R/W and 
wall aesthetics issues are continuing. 

 Construction Management firm has been selected. 
 

 
Project Notes of Interest: 
 Right of way only includes the necessary temporary 

construction easements costs. No permanent land takes are 
required 

 No utility relocation is required for this project. 
 Construction costs are escalated to 2010/11 dollars. 
 
Issues Being Worked: 
 CMIA funding was approved.  This project will be proceeding 

to construction. 
  

 
 
 

 Primary Project Contact: Dennis Saylor 
  (909) 884-8276 
  dsaylor@sanbag.ca.gov 
 

 
 
 
 

Schedule Summary 

Milestone 
Actual 

[ Forecast ] 
Start of Project July 2004 
Study Report  Approved - Incl in PR - 
PA/ED  Approved July 2007 
Design Approved - ROW Certified [Jan 2011 ] 
Construction Notice to Proceed [Sept 2011] 
Complete for Beneficial Use [ 2011 ] 
Project Complete – Contract Close [ 2012 ] 

 

Budgetary Estimate Summary 
($ 000’s) 

Cost Item Amount 
Study Report  - Incl in PR -
Project Report  $964
Final Design  $3,044
ROW Certification $311
Utility Relocation $0
Construction $37,875

Totals $42,194

Funding Summary 
($ 000’s) 

Funding Source Amount 
State - CMIA  $26,500
Measure I $4,819
STPL 10,875
 
 

Total $42,194
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Active Phase: Construction 

I-215 Corridor Type: Segment 
I-215 Widening – Central San Bernardino 

Map of Project: 

  

Schedule Summary 

Milestone 
Actual 

[ Forecast ] 
Start of Project July 1988 
Study Report  Approved Caltrans 
PA/ED Approved 
PA/ED Re-evaluation Approved 

June 1992 
Dec 2005 

Design Approved - ROW Certified May 2009  
Construction Notice to Proceed Oct 2009  
Complete for Beneficial Use [ 2013 ] 
Project Complete – Contract Close [ 2014 ] 

Budgetary Estimate Summary 
($ 000’s) 

Cost Item Amount 
Study Report  - Caltrans -
Project Report  - Caltrans -
Final Design  $27,336
ROW Certification $101,595
Utility Relocation $0
Construction $219,564

Totals $348,495

Funding Summary 
($ 000’s) 

Funding Source Amount 
Federal - CMAQ $38,333
             - STP $0
             - DEMO $1,935
             - PNRS (IVDA Co-op) $25,285
             - ARRA $128,116
             - TE $3,433
State -  RIP $88,401
         - TCRP $9,000
Measure I $53,992

Total $348,495

  

 
Project Scope Summary: 
 This project will improve traffic operations along I-215 between 

Rialto Avenue and Massachusetts Avenue.  The following 
operational improvements will be performed: 
- Add one car pool lane in each direction. 
- Add one general use lane in each direction. 
- Reconfigure ramps at the 2nd Street, 3rd, 5th Street, Baseline 

Street and SR-259 interchanges. 
- Build/Replace 16 bridge structures. 
- Widen two existing bridge structures. 
- Provide additional through (auxiliary) lanes. 
- Add local (frontage) road from 2nd Street to 3rd Street in 

each direction. 
 

 
Project Status and Continuing Activities: 
 A construction contract was awarded at the September 2, 2009 

SANBAG Board meeting. 
 Construction began in October, 2009. 
 
Project Notes of Interest:  
 This project is adjacent to the “I-215 Widening – South San 

Bernardino” project and the construction schedules for each will 
overlap.  

 SANBAG is managing the construction activities. 
 Caltrans is administering the right of way activities. 
 The Board approved using the construction cost savings from 

this project on the Milliken Avenue Grade Separation project 
and the I-215 Bi-County HOV project. 

 
Issues Being Worked: 
 Project is utilizing ARRA funding to augment State funding not 

currently available. 
 Several parcels were not available to the Contractor at the start 

of construction.  A “workaround” is still required for one parcel.  
 
 
 
 
 
 
 
 
 
Primary Project Contact:          Sagar Pandey 
                                                 (909) 884-8276 
                                                 spandey@sanbag.ca.gov 
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Active Phase: Construction 

I-215 Corridor Type:  Segment 
I-215 Widening – South San Bernardino 

Map of Project: 

 

Budgetary Estimate Summary 
($ 000’s) 

Cost Item Amount 
Study Report  - Caltrans -
Project Report  - Caltrans -
Final Design  $9,000
ROW Certification $49,118
Utility Relocation $15,400
Construction $104,036

Totals $177,554

  

 
Project Scope Summary: 
 This project will improve traffic operations along I-215 between 

(approximately) Rialto Avenue and (approximately) Orange 
Show Road. The following operational improvements will be 
performed: 
- Add one HOV (i.e. “car pool”) lane in each direction. 
- Add one general use lane in each direction. 
- Reconfigure ramps at the Inland Center Drive, Mill Street 

and Orange Show Road interchanges. 
- Build/Replace six bridge structures. 
- Widen two existing bridge structures. 
- Provide additional through (auxiliary) lane between 2nd 

Street and Mill Street. 
- Add local (frontage) road from Inland Center Drive to Mill 

Street in each direction. 
 
Project Status and Continuing Activities: 
 
 Construction of the Mill Street Bridge structure is ongoing. 
 
Project Notes of Interest: 
 This project is adjacent to the I-215 Widening – Central San 

Bernardino project, and the construction schedules for each 
will overlap. 

 Caltrans is responsible for design, right of way acquisition and 
construction with reimbursement by SANBAG using authorized 
funding sources. 

 SANBAG will also pay for prorated utility relocations as 
determined by utility agreements. 
 

 
Issues Being Worked: 
. None 
 
 
 
 
 
 
 
 
 
 
 
Primary Project Contact:            Sagar Pandey 

                                                       (909) 884-8276 
                                                      spandey@sanbag.ca.gov 

   
 

Schedule Summary 

Milestone 
Actual 

[ Forecast ] 
Start of Project Jul 1988 
Study Report  Approved Caltrans 
PA/ED Approved 
PA/ED Re-evaluation Approved 

Jun 1992 
Dec 2005 

Design Approved - ROW Certified Apr 2007 
Construction Notice to Proceed  Dec 2007  
Complete for Beneficial Use [ Jul 2010 ] 
Project Complete – Contract Close [ 2011 ] 

 
 
 
 

Funding Summary 
($ 000’s) 

Funding Source Amount 
Federal - CMAQ $23,176
- STP $42,998
- PNRS $19,171
State - RIP $90,846
Measure I $1,363

Total $177,554
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Active  Phase: Final Design 
I-10 Corridor Type: Interchange 

I-10 and Cherry Avenue 
Map of Project: 

  
 
 

  

 
Project Scope Summary: 
 This project will make operational and safety improvements 

and greatly reduce traffic congestion at the I-10 interchange 
at Cherry Avenue.  Specifically it will: 
- Replace existing five-lane Cherry Avenue Bridge over I-

10 with an eight-lane bridge and add one lane to each 
ramp. 

- Widen the existing Cherry Avenue Bridge over the UP 
railroad from four lanes to eight lanes. 

- Widen and improve Cherry Avenue from Slover to 
Valley. 

- Provide improvements at the Cherry-Slover and the 
Cherry-Valley intersections. 

 
Project Status and Continuing Activities: 
 The PA/ED phase was performed by the County of San 

Bernardino and completed in February 2009. 
 Final design is progressing with an estimated completion of 

April 2011. 
 Preliminary bridge and overhead structure obtained type 

selection approval by Caltrans. 
 Ongoing work on preparing the PSE submittal is progressing. 
 
Project Notes of Interest: 
 The budgetary estimate for construction is estimated in 2010 

dollars. 
 City will lead the right of way appraisals and acquisition 

activities. 
 ROW focus meetings are ongoing and preliminary appraisals 

have been initiated for all properties.  
 ROW funding agreements between all parties (SANBAG, 

County and City) are being reviewed for execution. 
 

 
Issues Being Worked: 
 Design revisions are being considered to accommodate 

ultimate future I-10 mainline widening and may have potential 
design budget impact but avoid future construction throw-
away costs. 

 
Primary Project Contact: Chad Costello 
 (909) 884-8276 
 ccostello@sanbag.ca.gov 

Schedule Summary 

Milestone 
Actual 

[ Forecast ] 
Start of Project  1998 
Study Report Approved 2001 
PA/ED Approved   Feb 2009 
Design Approved - ROW Certified [ Apr 2011 ] 
Construction Notice to Proceed [ Aug 2011 ] 
Complete for Beneficial Use [ Dec 2013 ] 
Project Complete – Contract Close [ Jun 2014 ] 

Budgetary Estimate Summary 
($ 000’s) 

Cost Item Amount 
Study Report City/Caltrans 
Project Report County 
Final Design $5,065
ROW Certification $9,503
Utility Relocation -Incl in ROW-
Construction $61,546

Total $76,114

Funding Summary 
($ 000’s) 

Funding Source Amount 
State – STIP $3,908
TCIF $30,773
County $17,278
Measure I $14,489
City $9,666

Total $76,114
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Active Phase: Final Design 
I-10 Corridor Type: Interchange 

I-10 and Citrus Avenue 
Map of Project: 

 
 
 
 

  

 
Project Scope Summary: 
 This project will make operational and safety improvements 

and greatly reduce traffic congestion at the I-10 interchange 
at Citrus Avenue.  Specifically it will: 
- Replace existing four-lane Citrus Avenue Bridge over I-

10 with a seven-lane bridge and add one lane to each 
ramp. 

- Widen the existing Citrus Avenue Bridge over the UP 
railroad from three lanes to six lanes. 

- Widen and improve Citrus Avenue from Slover to Valley. 
 
Project Status and Continuing Activities: 
 Final design is approximately 60%. 
 Preliminary bridge and overhead structure type selection was 

approved by Caltrans. 
 Caltrans is currently reviewing the 60% PSE submittal 
 
Project Notes of Interest: 
 The budgetary estimate for construction is estimated in 2010 

dollars. 
 City will lead the right of way appraisals and acquisition 

activities. 
 ROW focus meetings are ongoing and preliminary appraisals 

have been initiated for all properties.  
 ROW funding agreements between all parties (SANBAG, 

County and City) are being reviewed for execution. 
 

Issues Being Worked: 
 Minor design revisions are being considered to 

accommodate future I-10 mainline, with HOV and/or HOT 
lane widening, and may have potential design budget impact 
but avoid future construction throw-away costs. 

 
 
 

 
 
 
 
Primary Project Contact: 

 
 
 
 
Chad Costello 

 (909) 884-8276 
 
 
 

ccostello@sanbag.ca.gov 

 
 

Schedule Summary 

Milestone 
Actual 

[ Forecast ] 
Start of Project  1998 
Study Report Approved 2001 
PA/ED Approved   Dec 2008 
Design Approved - ROW Certified [ Dec 2010 ] 
Construction Notice to Proceed [ Apr 2011 ] 
Complete for Beneficial Use [ Dec 2013 ] 
Project Complete – Contract Close [ Jun 2014 ] 

Budgetary Estimate Summary 
($ 000’s) 

Cost Item Amount 
Study Report City 
Project Report City 
Final Design $3,935
ROW Certification $3,938
Utility Relocation -Incl in ROW-
Construction $47,200

Total $55,073

Funding Summary 
($ 000’s) 

Funding Source Amount 
State – STIP $3,238
State – TCIF $23,601
County $110
Fontana $21,038
Measure I $7,086

Total $55,073
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Active Phase: Construction  
I-10 Corridor Type: Interchange 

I-10 and Riverside Avenue 
Map of Project: 

 

  

 
Project Scope Summary: 
 This project will replace the existing five-lane Riverside 

Avenue bridge over I-10 with a nine-lane bridge and provide 
the following improvements: 
 Five northbound lanes (three through lanes, two left turn 

lanes) and four southbound lanes (two through lanes, two 
left turn lanes) 

 One additional lane will be added to all four “on/off” 
ramps. 

 Provide underneath clearance for ultimate I-10 High 
Occupancy Vehicle (HOV) requirements (see “I-10 HOV 
Extension” project). 

 Add lanes and provide safety improvements on Riverside 
Avenue between the interchange and Valley Boulevard. 

 
Project Status and Continuing Activities: 
 This project was advertised for construction in October 2009.  
 SANBAG Board approved the award of a construction project 

at the January 6, 2010 meeting.  
 
Project Notes of Interest: 
 To effectively manage the construction contract, an escrow 

account has been established by the City prior to 
construction.   

 Construction began in mid-February 2010. 
 
Issues Being Worked: 
 Construction bids were 7 million dollars under the engineers 

estimate.   
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Primary Project Contact: Sagar Pandey 

(909) 884-8276 

 spandey@sanbag.ca.gov 
  

Schedule Summary 

Milestone 
Actual 

[ Forecast ] 
Start of Project  1995 
Study Report  Approved Mar 1997 
PA/ED Approved 
PA/ED (Reexamined) Approval 

May 1999 
Apr 2008 

Design Approved - ROW Certified Jun 2009 
Construction Notice to Proceed Feb 2010  
Complete for Beneficial Use [ Jun 2011 ] 
Project Complete – Contract Close [ 2011 ] 

Budgetary Estimate Summary 
($ 000’s) 

Cost Item Amount 
Study Report - Rialto -
Project Report - Rialto -
Final Design $1,885
ROW Certification $2,470
Utility Relocation - Incl in ROW -
Construction $29,645

Totals $34,000

Funding Summary 
($ 000’s) 

Funding Source Amount 
Federal - Demo $2,251
             - IMD $3,343
State - STIP $1,452
TCIF $14,097
Local (City RDA Bonds) $12,857

 
Total $34,000
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Active Phase: Environmental 

I-10 Corridor Type: Interchange 
I-10 and Tippecanoe Avenue 

 
Map of Project: 

 
 

Funding Summary 
($ 000’s) 

Funding Source Amount 
Federal ( DEMO,  STP-Local) $35,287
State - IIP $2,500
Local  (Cities, IVDA, Measure I) $40,065

Total            $77,852

  

 
Project Scope Summary:

 This project will reconfigure the I-10 and Tippecanoe Avenue 
interchange to improve operational conditions, specifically: 
- Construct “S” curve off ramp from westbound I-10 to 

Tippecanoe.   
- Construct “C” curve on ramp from Tippecanoe to I-10 

westbound (at intersection of Tippecanoe/Harriman 
Place). 

- Widen Tippecanoe from Harriman Place to Redlands 
Boulevard adding one lane in each direction. 

- Add an eastbound through (auxiliary) lane along 
eastbound I-10 from Waterman to Tippecanoe. 

- Widen Redlands Boulevard with turn lanes at intersection 
with Tippecanoe (west of Tippecanoe only). 

 
Project Status and Continuing Activities: 

 The Geometric Approval Drawing (GAD), the Design 
Exception Fact Sheets and the Supplemental Traffic Study 
have been approved by Caltrans. 

 A public hearing was held on November 5, 2009. 
 Final Environmental Document is under preparation.   
 Caltrans and SANBAG have completed the right of way 

Cooperative agreement to enable Caltrans to proceed with 
right of way activities. 

 Caltrans is working on the freeway agreement with the Cities 
of San Bernardino and Loma Linda. 

 
Project Notes of Interest:
 Approximately 15 alternative concepts were considered.  As 

the alternative concepts were reviewed, only one (1) build 
alternative was found to be viable. 

 To expedite the schedule a risk design is being considered.  
Risk design means the design work is being conducted for 
the Preferred Alternative although it has not received final 
environmental approval. 
 

Issues Being Worked:
 Securing authorization for Federal Demo Funds to be used 

for design phase of project. 

 Primary Project Contact: Khalil Saba 
 (909) 884-8276 
 ksaba@sanbag.ca.gov 

Schedule Summary 

Milestone 
Actual 

[ Forecast ] 
Start of Project May 1997 
Study Report Approved Aug 2002 
PA/ED Approved [ Apr 2010 ] 
Design Approved - ROW Certified [ Feb 2012 ] 
Construction Notice to Proceed [ June 2012 ] 
Complete for Beneficial Use [ Dec 2013 ] 

Budgetary Estimate Summary 
($ 000’s) 

Cost Item Amount 
Study Report  Incl in PR
Project Report  $2,349
Final Design  $4,300
ROW Certification $32,875
Utility Relocation $825
Construction $37,503

Totals $77,852
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Active Phase: Environmental 

I-15 and I-215 Corridors Type: Interchange  
 

I-15 and I-215 Interchange Improvements (Devore) 
 
Map of Project: 

 

  

 
Project Scope Summary: 
 This project will reconfigure the I-15/I-215 Interchange to 

provide four lanes in each direction on the I-15 corridor 
through the interchange. 

 The planning effort also includes adding separate truck 
connectors through the interchange. 

 
Project Status and Continuing Activities: 

 Project Study Report approval occurred in March 2009. 
 Project Approval/Environmental Document (PA/ED) activities 

are continuing. 
 The Devore project was presented at the Legislative briefing 

in March 2009, and at public meetings in May 2009 and 
November 2009. 

 Project was submitted as a possible “design-build” project to 
Caltrans. 
 

 
Project Notes of Interest: 
 Measure I funds from 2010-2040 are being advanced to fund 

work on the preliminary engineering and environmental 
approval. 

 The budgetary cost estimate is based on the Project Study 
Report (PSR) and reflects the costs at the time of 
construction. 

 Funding for this project needs to be identified and secured 
prior to beginning final design in 2011. 

 
Issues Being Worked: 
 Several public meetings have occurred and public comments 

are currently being reviewed. 
 Minor refinements of alternatives are currently ongoing to 

address public input. 
 Anticipate May 2010 CTC vote to determine if it will be a 

design-build delivery project. 
 Cooperative Agreements are being executed for Caltrans to 

be the responsible agency through completion of the 
Environmental and Preliminary Engineering Phase. 

 

  
 

 

 Primary Project Contact:                Dennis Saylor  
                              (909) 884-8276  
                                             dsaylor@sanbag.ca.gov 

 
 

 

 

Schedule Summary 

Milestone 
Actual 

[ Forecast ] 
Start of Project July 2007 
Study Report Approved Mar 2009 
PA/ED Approved [ Aug 2011 ] 
Design Approved - ROW Certified [ 2013 ] 
Construction Notice to Proceed [ 2013 ] 
Complete for Beneficial Use [ 2017 ] 
Project Complete – Contract Close [ 2018 ] 

Budgetary Estimate Summary 
($ 000’s) 

Cost Item Amount 
Study Report Incl in PA/ED
Project Report  $7,075
Final Design  $16,773
ROW Certification $36,560
Utility Relocation $6,050
Construction $302,095

Total $368,553

Funding Summary 
($ 000’s) 

Funding Source Amount 
Measure I (2010 – 2040) $7,075
State – TCIF $118,012
Future Fed, State, Local $243,466

Total $368,553
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Active Phase: Environmental 

I-215 Corridor Type: Interchange 
I-215 and Barton Road 

Map of Project 

 
 

  

 
Project Scope Summary: 
 This project will replace the I-215 at Barton Road 

interchange to meet current and future traffic demand.  
The proposed new facility would accommodate the future 
ultimate widening of the freeway to four mixed-flow lanes 
and one HOV lane in each direction.  

 This interchange reconstruction will involve the 
realignment of the on and off ramps, including the 
reconfiguration of some local streets.  The project would 
improve local traffic operations by accommodating higher 
traffic volumes at the interchange. 

 
Project Status and Continuing Activities: 
 Geometric Approval Drawings (GADs) are being 

reviewed by Caltrans.   
 The draft Modified Access Report (MAR) for conceptual 

approval has been completed and will be submitted to 
Caltrans for review. 

 Staff from SANBAG, Caltrans, and the City of Grand 
Terrace have met to discuss the reconfiguration local 
streets to ensure that the project accommodates the 
City’s planned land uses and development plans. 

 Several engineering and environmental technical reports 
have been submitted to Caltrans and are in the process 
of being reviewed. Several technical reports have been 
approved.  

 
Project Notes of Interest: 
 Funding for final design, and a portion of the right of way 

are programmed through the STIP. 
 
Issues Being Worked: 
 None at this time 
  
 
 
 
 
 
 
 
Primary Project Contact: Khalil Saba 
 (909) 884-8276 
 ksaba@sanbag.ca.gov 

 
 
 
 
 
 

 

 
 
 

Schedule Summary 

Milestone 
Actual 

[ Forecast ] 
Start of Project June 2006 
Project Study Report  Approved April 2007 
PA/ED Approved [ Aug 2011 ] 
Design Approved - ROW Certified [ January 2013 ] 
Construction Notice to Proceed [ July 2013 ] 
Complete for Beneficial Use [ Nov 2015]  
Project Complete  [ Mar 2016 ] 
 

Budgetary Estimate Summary 
($ 000’s) 

Cost Item Amount 
Study Report  -Incl in PA/ED-
Project Report  $1,139
Final Design $4,410
ROW Support $2,038
ROW/Utilities Capital (Escalated) $20,380
Construction Support $4,970
Construction Capital (Escalated) $49,700

Totals $82,637
 

Funding Summary 
($ 000’s) 

Funding Source Amount 

State – STIP/RIP $17,400

Measure I $854
RCTC $285

Future Fed, State, Local $64,098

 

Total $82,637
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Active Phase: Planning 

I-215 Corridor Type: Interchange 
I-215 and Mt. Vernon Avenue/Washington Street 

Map of Project: 

 

Funding Summary 
($ 000’s) 

Funding Source Amount 
Measure I $1,138
RCTC $379
Future  Fed., State, Local $102,216
 

Total $103,733

Schedule Summary 

Milestone 
Actual 

[ Forecast ] 
Start of Project July 2007 
Project Study Report Approved [ Dec 2010 ] 
PA/ED Approved [ Dec 2011 ] 
Design Approved - ROW Certified [ June 2013 ] 
Construction Notice to Proceed [ Sept 2013 ] 
Complete for Beneficial Use [ Aug 2016 ] 
Project Complete – Contract Close [ Nov 2016 ] 

  

 

Project Scope Summary: 

 This project will replace the I-215 and Mt. Vernon/Washington 
Street interchange and would meet current and future traffic 
demand.  The proposed facility would accommodate the future 
ultimate widening of the freeway to four mixed-flow lanes and 
one HOV lane in each direction. 

 This interchange reconstruction will involve the realignment of 
the on and off ramps, including reconfiguration of local streets 
and will also greatly improve local traffic operations by 
accommodating the movement of higher traffic volumes on the 
new bridge and ramps. 

 

Project Status and Continuing Activities: 

 This project is in the project study report (PSR) phase and the 
Project Development Team (PDT) is proceeding with the 
development and analysis of project alternatives.   

 A Value Analysis (VA) study was completed in late 2009.   A 
VA implementation meeting was held in April 2009 and the 
PDT, which includes the City of Colton, agreed to carry two 
build alternatives through the PSR phase 

 Staff from SANBAG, Caltrans, and the City of Colton have met 
to discuss local street reconfigurations resulting from the 
project.   

 Several engineering reports and plans have been submitted for 
Caltrans review to date.   

 
Project Notes of Interest: 
 Funding for final design, right of way and construction are yet 

to be identified and secured. 
 
Issues Being Worked: 
 None at this time 
 
 
 
 
 
 
 
 
Primary Project Contact: Khalil Saba 
 (909) 884-8276 
 ksaba@sanbag.ca.gov 

 

Budgetary Estimate Summary 
($ 000’s) 

Cost Item Amount 
Study Report  -Incl in PA/ED-
Project Report  $1,517
Final Design $5,682
ROW Support $2,256
ROW/Utilities Capital (Escalated) $22,556
Construction Support $6,520
Construction Capital (Escalated) $65,202

 
Totals $103,733
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Active Phase: Construction 

I-215 and SR-210 Corridors Type: Interchange 
I-215 and SR-210 Connectors 

Map of Project: 

 

  

 
Project Scope Summary: 
 This project will provide two high speed connectors 1) from 

northbound I-215 to westbound SR-210 and 2) from 
eastbound SR-210 to southbound I-215. In addition, this 
project will provide the following operational improvements: 
 Addition of one carpool lane in each direction on I-215 

between the 210/215 Interchange and (approximately) 
Massachusetts Avenue (to connect with the planned 
improvements of the “I-215 Widening –  Central San 
Bernardino” project) 

 Addition of a general purpose lane (northbound I-215) and 
a through (auxiliary) lane (southbound I-215) between the 
210/215 Interchange and University Parkway 

 Replacement of three bridge structures over I-215 (27th 
Street, Highland Avenue, Massachusetts Avenue) 

 Ramp modifications at Highland Avenue and 27th Street 
 Multiple local street modifications. 

 
Project Status and Continuing Activities: 
 This project started as two separate projects 

 1) Improvements related to Route 210, and 2) Improvements 
along I-215.  A recommendation to combine the two separate 
design efforts into one construction package was approved at 
the May 2007 SANBAG Board meeting. 

 The Environmental Reevaluation for the improvements 
related to both SR-210 and for the I-215 project was 
approved in July 2007 and the Environmental “memo to file” 
for the combined project was issued in November 2008. 

 In November 2008 the SANBAG Board approved transfer of 
lead agency responsibility to Caltrans for implementing AAA 
on this combined project. 

 This project was advertised in May 2009 with bid opening in 
September, 2009. A contract was awarded in October, 2009. 
 

 
Project Notes of Interest: 
 The cost estimate for right of way and construction reflect the 

anticipated cost in the year of construction. 
Issues Being Worked: 

 
 
Primary Project Contact: Sagar Pandey 
 (909) 884-8276 
 spandey@sanbag.ca.gov 

Schedule Summary

Milestone 
Actual 

[ Forecast ] 
Start of Project  1980 
Study Report Approved Not Applicable 
PA/ED Approved (Corridor) 
PA/ED SR-210 Approved (Project) 
Combined PR "Memo to File" 

Feb 1998 
Jul 2007 
Nov 2008 

Design Approved - ROW Certified Nov 2008 
Construction Notice to Proceed  Jan 2010  
Complete for Beneficial Use [ 2013 ] 
Project Complete – Contract Close [ 2014 ] 

Budgetary Estimate Summary 
($ 000’s) 

Cost Item Amount 
Study Report Not Applicable 
Project Report Incl in Design 
Final Design $5,900
ROW Certification $11,771
Utility Relocation -Incl in ROW-
Construction $97,092

Total $114,763

Funding Summary
($ 000’s) 

Funding Source Amount 
State – RIP/STIP $49,335
         - CMIA $58,207
Measure I $7,224

Total $114,763
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Active Phase: Environmental 
Heavy Rail Corridor Type: Grade Separation 

Colton Crossing (UPRR and BNSF Railroads) 
Map of Project: 

 
 

  

 
Project Scope Summary: 
 This project will separate the Union Pacific (UP) railroad 

tracks and Burlington Northern Santa Fe (BNSF) railroad 
tracks to provide a grade separation, allowing 
uninterrupted flow of passenger and freight rail traffic.  

 No additional track capacity will be constructed 
(existing/future two UP tracks and two BNSF tracks).  
However, space will be provided to allow construction of a 
future track for each railroad. 

 This project is completely within the city boundaries of 
Colton. 

 
Project Status and Continuing Activities: 
 Caltrans will be the lead agency for the California 

Environmental Quality Act (CEQA) document.  If a federal 
nexus is identified, the National Environmental Policy Act 
(NEPA) document will be prepared following the Federal 
Rail Authority (FRA) guidelines. Caltrans will perform 
technical reviews and general oversight of the NEPA 
document preparation on behalf of FRA. 

 Meetings with the FRA have occurred to finalize the 
methodologies to be used to assess environmental 
impacts from the project pursuant to NEPA. 

 Preliminary engineering efforts and environmental 
technical studies are underway.  Several technical reports 
have been submitted for review by the PDT.  

Project Notes of Interest: 
 The PA/ED effort is funded by Interregional Transportation 

Improvement Program (ITIP) funds. 
 A Memorandum of Understanding (MOU) between 

SANBAG, the City of Colton, and both railroad companies 
is being prepared that would address future rail 
improvements in the City of Colton, as well as the Colton 
Crossing Project. 

 
Issues Being Worked: 
 Meetings with both railroad companies are ongoing to 

review the design features of each of the alternatives. 
 
 

 Primary Project Contact: Garry Cohoe/Khalil Saba 
  (909) 884-8276 

gcohoe@sanbag.ca.gov 
ksaba@sanbag.ca.gov 

 

Schedule Summary 

Milestone 
Actual 

[ Forecast ] 
Start of Project Jan 1998 
Study Report  Approved 
Supplemental Approved 

Jan 1999 
Dec 2005 

PA/ED Approved Dec 2010 
Design Approved - ROW Certified [ 2012 ] 
Construction Notice to Proceed [ 2013 ] 
Complete for Beneficial Use [ 2014 ] 
Project Complete – Contract Close [ 2015 ] 

 
Budgetary Estimate Summary 

($ 000’s) 
Cost Item Amount 
Study Report  Caltrans
Project Report and 
Final Design 

$31,489

ROW Support and Capital  $10,600

Construction Support and Capital  $160,000

Total $202,089

 
Funding Summary 

($ 000’s) 
Funding Source Amount 
Federal - TIGER $33,900
State - ITIP $3,689
         - TCIF $97,305
Railroad $67,195
 

Total $202,089
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Active Phase: Design & ROW 
Local Streets Type: Grade Separation 

Hunts Lane and Union Pacific Railroad 
 
Map of Project: 

 
 
 

  

 
Project Scope Summary: 
 This project will bridge Hunts Lane over the existing Union 

Pacific (UPRR) railroad tracks providing uninterrupted flow for 
traffic and rail. In addition, some adjacent local streets will also 
be reconfigured to improve traffic operations and safety. 

 
Project Status and Continuing Activities: 
 A Maintenance Agreement between the City of Colton and the 

City of San Bernardino was submitted to the Cities for their 
approval.   

 The Cities Maintenance Agreement is being incorporated into 
a cooperative agreement with the railroad.  A meeting with the 
UPRR and the Public Utility Commission (PUC) was held on 
June 24, 2009.  A final review/approval of the Agreement will 
be made by the PUC prior to construction. 

 Revalidation of the NEPA environmental clearance was 
obtained in November 2009. 

 97% Plans Specs and Estimate (PS&E) were submitted in 
July 2009. 

 Utility relocation work is being coordinated. 
 
Project Notes of Interest: 
 For this project, Hunts Lane will be fully closed to traffic during 

construction of the bridge structure (anticipated duration is 10 
months). 

 
Issues Being Worked: 
 Currently updating engineering estimate and right of way cost 

for construction and may require additional funding. 
 Negotiations with property owners are ongoing.  

Condemnation action may be required on some properties. 
 
 
 
 
 
 
 
 
 

  
  
 Primary Project Contact: Dennis Saylor 
  (909) 884-8276 
  dsaylor@sanbag.ca.gov 

 
 

Schedule Summary 

Milestone 
Actual 

[ Forecast ] 
Start of Project October 2001 
Study Report  Approved Incl in PR 
PA/ED Approved August 2007 
Design Approved - ROW Certified [ Aug 2010 ] 
Construction Notice to Proceed [ Jan 2011 ] 
Complete for Beneficial Use  [Sept 2012 ] 
Project Complete – Contract Close [ 2013 ] 

 
Budgetary Estimate Summary 

($ 000’s) 
Cost Item Amount 
Study Report  Incl in PR
Project Report  $850
Final Design  $1,150
ROW Certification $4,000
Utility Relocation -Incl in ROW-
Construction $23,050

Total $29,050

 
Funding Summary 

($ 000’s) 
Funding Source Amount 
Federal - SAFETEA-LU $5,000
              - PNRS $13,750
State     - TCRP $9,800
UPRR  $500

Total $29,050
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Active Phase: Planning  

Local Streets Type: Grade Separation 
 

Main Street and BNSF Railroad 
Map of Project:   

 
Project Scope Summary: 

 This project will grade separate Main Street from the 
Burlington Northern Santa Fe (BNSF) railroad tracks allowing 
uninterrupted flow of traffic and rail.  In addition, some 
adjacent local streets may require reconfiguration to improve 
traffic operations and safety. 

 This project is located along the boundary between Grand 
Terrace and the County of Riverside. 

 

Project Status and Continuing Activities: 

 The SANBAG procurement procedures have been followed to 
shortlist and interview qualified consultants for this project.   

 The recommended consultant contract award for this project 
must still be presented to the Board along with a Design 
Cooperative Agreement between SANBAG, the City of Grand 
Terrace and the County of Riverside.   

 
Project Notes of Interest: 
 For this project, it is anticipated that the Lead Agency for 

environmental clearance will be either the City of Grand 
Terrace or the County of Riverside, the Lead Agency for 
funding will be SANBAG, and SANBAG will be responsible for 
Project Management services and these services will be 
jointly reimbursed by the City of Grand Terrace and the 
County of Riverside. 

 The city of Grand Terrace will reimburse SANBAG for their 
fair share of cost using Developer Mitigation Program Funds 
(DMPF).  The county of Riverside will reimburse SANBAG 
using their local funds. 

 
Issues Being Worked: 
 This project is currently “on-hold” pending the results of the 

Pigeon Pass study.  Riverside County is currently conducting 
the Pigeon Pass study to determine the preferred alignment 
connectivity between developments in San Bernardino County 
(west of I-215) and Riverside County (east of I-215).   

 
 
 
 
 

 Primary Project Contact: Dennis Saylor 
  (909) 884-8276 x165 
  dsaylor@sanbag.ca.gov 

 
 

Schedule Summary 

Milestone 
Actual 

[ Forecast ] 
Start of Project Jan 2008 
Study Report  Approved N/A 
PA/ED Approved [Feb 2011] 
Design Approved - ROW Certified [Aug 2013] 
Construction Notice to Proceed [Dec 2013] 
Complete for Beneficial Use [July 2015] 
Project Complete – Contract Close [Sept 2015] 

 
Budgetary Estimate Summary 

($ 000’s) 
Cost Item Amount 
Study Report  N/A
Project Report  $900
Final Design $2,400
ROW Certification $2,600
Construction $26,900

Total $32,800

 
Funding Summary 

($ 000’s) 
Funding Source Amount 
Measure I $26,300
City of Grand Terrace & County of 
Riverside 

$6,500

 
Total $32,800
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Active Phase:  Planning 

Local Streets Type:   Grade Separation 
Palm Avenue and BNSF Railroad 

Map of Project:    

 
Project Scope Summary: 
 This project will grade separate Palm Avenue from the 

Burlington Northern Santa Fe (BNSF) railroad tracks allowing 
uninterrupted flow of traffic and rail.  In addition, some adjacent 
local streets may require reconfiguration to improve traffic 
operations and safety. 

 This project is located along the boundary between the City of 
San Bernardino and the County of San Bernardino. 

 
Project Status and Continuing Activities: 
 SANBAG and the City of San Bernardino entered into a 

cooperative agreement to define project development and 
funding responsibilities for the project.  The Board approved this 
cooperative agreement at its October 2008 meeting. 

 On December 3, 2008, the City of San Bernardino conceptually 
approved Alternative 1, known as the North-off Alignment 
Overpass, and the PDT is proceeding with project development 
activities with Alternative 1 as the locally preferred alternative.  
The Project Report is being drafted and will document the 
various alternatives considered early in the PA&ED phase of the 
project. 

 The project was federalized with earmarked, SAFETEA-LU 
funds in the amount of $1.6 million.  Approximately $4 million of 
federal Surface Transportation Program (STP) / Congestion 
Mitigation and Air Quality Improvement (CMAQ) funds could be 
added for Right-of-Way.  

 In November 2009, the SANBAG Board of Directors approved a 
contract to allow CH2M Hill to provide final design services and 
environmental services for NEPA compliance. 

 The PDT is continuing with project development efforts. The 
PA&ED phase is anticipated to be completed in mid-2010 and 
the PS&E phase in mid-2011.  

 
Project Notes of Interest: 
 The City of San Bernardino will reimburse SANBAG for their fair 

share of costs using Developer Mitigation Program Funds.  The 
City’s share is 14.6% and SANBAG’s share is 85.4%. 

 
Issues Being Worked: 
 Originally, the project was planned for strictly CEQA compliance; 

however, since the project was federalized through the earmark 
of SAFETEA-LU funds, and because the project is adjacent to 
federally endangered species habitat NEPA compliance will be 
required for the project.   

 
 
 
 

 Primary Project Contact: Dennis Saylor 
  (909) 884-8276 
  dsaylor@sanbag.ca.gov 

Schedule Summary 

Milestone 
Actual 

[ Forecast ] 
Start of Project Jan 2008 
Study Report  Approved June 2009 
PA/ED Approved [Apr 2010] 
Design Approved - ROW 
Certified 

[June2011] 

Construction Notice to Proceed [Jan 2012] 
Complete for Beneficial Use [Aug 2013] 
Project Complete  Apr 2014 

 
Budgetary Estimate Summary 

($ 000’s) 
Cost Item Amount 
Study Report  -incl. in PA/ED-
Project Report  $660
Final Design $2,138
ROW Support $1,029
ROW/Utilities Capital (Escalated) $5,833
Construction Support $2,042
Construction Capital (Escalated) $18,375

Total $30,077

 
Funding Summary

($ 000’s) 
Funding Source Amount 
Federal – SAFETEA LU $1,600
              – STP/CMAQ  $4,300
State – TCIF    $9,390
City of San Bernardino $3,530
Measure I $11,257

Total $30,077
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Active Phase: Construction 
Local Streets Type: Grade Separation 

Ramona Avenue and Union Pacific Railroad 
Map of Project: 

 

  

 
Project Scope Summary: 
 This project will bridge Ramona Avenue over the existing 

Union Pacific railroad tracks allowing uninterrupted flow for 
traffic and rail. In addition, some adjacent local streets will be 
reconfigured for accessibility and to improve traffic operations 
and safety. 

 This project is completely within the city boundaries of 
Montclair. 

 
Project Status and Continuing Activities: 
 Notice to Proceed (NTP) was issued to the construction 

contractor on August 11, 2008. 
 The Cooperative Agreement between SANBAG and the city 

of Montclair was amended and approved to reflect updated 
cost and funding sources in October 2008. 

 As of January 2010, construction is slightly ahead of 
schedule with an anticipated completion date in early May 
2010.  The plan includes construction of new streets, utility 
relocations, demolishing of existing Ramona Avenue and 
construction of the new bridge. 

 Bridge structure is completed and tie-in of the bridge to the 
roadway work is on-going. 

 
Project Notes of Interest: 
 The City of Montclair is the lead agency for design, right of 

way activities and funding. 
 SANBAG is the lead agency for advertisement, award and 

administration for all construction and construction 
management activities.  

 SANBAG will be reimbursed for all construction and 
construction management costs as they accrue. 

 
Issues Being Worked: 
 None. 
 
 
 
 
 
 
 
 
 
 
Primary Project Contact: Sagar Pandey 
 (909) 884-8276 

spandey@sanbag.ca.gov 
  

 

Schedule Summary 

Milestone 
Actual 

[ Forecast ] 
Start of Project - not required - 
Study Report  Approved - not required - 
PA/ED Approved - not required - 
Design Approved - ROW Certified Jun 2007 
Construction Notice to Proceed  Aug 2008  
Complete for Beneficial Use [May 2011 ] 
Project Complete – Contract Close [ Aug 2011 ] 

Budgetary Estimate Summary 
($ 000’s) 

Cost Item Amount 
Study Report  - Montclair -
Project Report  - Montclair -
Final Design  - Montclair -
ROW Certification - Montclair -
Utility Relocation - Montclair -
Construction $11,764

Total $11,764

Funding Summary 
($ 000’s) 

Funding Source Amount 
City of Montclair $11,764
 
 
 

Total $11,764
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Active Phase:  Environmental 

Local Streets Type:   Grade Separation 
Lenwood Road and BNSF Railroad 

Map of Project: 

 
 
 
 
 
 
 

  
 

Project Scope Summary: 
 This project will construct a grade separated crossing along 

Lenwood Road over the existing Burlington Northern Santa 
Fe (BNSF) railroad tracks, allowing the safe and 
uninterrupted flow of both vehicular and freight rail traffic.   
The proposed improvements include widening of Lenwood 
Road from two lanes to four lanes between Main and Jasper 
Streets to match the City of Barstow’s General Plan and to 
accommodate future projected traffic demands.   

 No additional track capacity will be added as part of this 
project; however, the locally preferred alternative allows 
adequate space for BNSF to construct an additional track in 
the future.   
 

Project Status and Continuing Activities: 
 The City of Barstow will be the CEQA lead agency and 

FHWA will be the NEPA lead agency.  Caltrans will perform 
technical reviews and provide general oversight of the 
NEPA document on behalf of FHWA. 

 Coordination between the City, County and BNSF is 
needed to obtain concurrence on the locally preferred 
alternative and to select a staging and detour strategy for 
maintaining traffic during construction. 

 Caltrans will review and approve a Preliminary 
Environmental Study to serve as the scoping document for 
the technical studies to be performed for CEQA and NEPA 
compliance. 

 
Project Notes of Interest: 
 TCIF funding for construction of this project is contingent 

upon meeting various milestones contained in the baseline 
funding agreement with the California Transportation 
Commission.   

 The City and County have requested SANBAG to manage 
this project, counting on our expertise in managing grade 
separation projects to help maintain the baseline funding 
schedule milestones. 

 
Issues Being Worked: 
 Consultant is revising the project schedule to determine critical 

activities for meeting milestones in TCIF baseline agreement. 
 Consultant is working through Caltrans Local Assistance 

Office to determine which environmental studies need to be 
completed for NEPA compliance. 

 
Primary Project Contact:        Scott Neff 

                (909) 884-8276 
                            SNeff@sanbag.ca.gov 

 

Schedule Summary 

Milestone 
Actual 

[ Forecast ] 
Start of Project 2007 
Study Report  Approved N/A 
PA/ED Approved [Sept 2010] 
Design Approved - ROW Certified [Feb 2012] 
Construction Notice to Proceed [May 2012] 
Complete for Beneficial Use [Oct  2013] 
Project Complete  [Dec 2013] 

 
Budgetary Estimate Summary 

($ 000’s) 
Cost Item Amount
Study Report  N/A
Project Report  Incl in Design
Final Design $4.200
ROW Certification $3,800
Construction $30,500

Total $38,500

 
Funding Summary 

($ 000’s) 
Funding Source Amount
Measure I $1,400
Local Funds  $12,500
Federal Funds (DEMO, STP L-R) $5,400
TCIF $6,700
Railroad Contribution $1,300
Future Federal, State & Local  $11,200

Total $38,500
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Active Phase:  Construction 

Local Streets Type:   Grade Separation 
North Milliken Avenue and UPRR Railroad 

Map of Project: 

 
 
 
 
 
 
 

  
 

Project Scope Summary: 
 
 This project proposes to replace the existing at-grade 

crossing by constructing a 170-foot long, two span, steel 
plate girder underpass at Milliken Avenue between Airport 
Drive and Guasti Road in the City of Ontario, allowing the 
safe and uninterrupted flow of both vehicular and freight rail 
traffic at this intersection.   

 The Union Pacific Rail Road track will be elevated over 
Milliken Avenue to allow freight traffic to pass over vehicular 
traffic.  One additional track is being permanently added 
along the rail corridor to facilitate construction staging. 

 
Project Status and Continuing Activities: 
 The City of Ontario is completing final design and right of way 

activities in anticipation of the start of construction by Fall 
2010. 
 

Project Notes of Interest: 
 

 This project was programmed to receive Traffic Congestion 
Relief Program funding, but those funds would not be 
available until at least year 2016.  UPRR’s short-term plan to 
add a second rail to the existing at-grade crossing would 
have made construction of the project unfeasible as currently 
designed.  To avoid the cost of complete project redesign, 
SANBAG offered to re-program savings from I-215 Segments 
1 and 2 to this project to maintain a schedule that satisfied 
UPRR’s plan for added track capacity. 

 The City of Ontario was responsible for all project activities 
and costs through PS&E and R/W Certification. 

 
Issues Being Worked: 

 
 SANBAG is in the process of selecting a construction 

management firm to provide construction management 
services during construction of the project. 

 SANBAG and the City are negotiating a construction 
cooperative agreement to define funding and administrative 
roles and responsibilities during construction. 

 
 
 
 
Primary Project Contact:        Scott Neff 

                (909) 884-8276 
                             SNeff@sanbag.ca.gov 

 

Schedule Summary 

Milestone 
Actual 

[ Forecast ] 
Start of Project  
Study Report  Approved  
PA/ED Approved  
Design Approved - ROW Certified  
Construction Notice to Proceed [Oct 2010] 
Complete for Beneficial Use [Sept 2012] 
Project Complete  [Dec 2012] 

 
Budgetary Estimate Summary 

($ 000’s) 
Cost Item Amount 
Study Report  N/A (City)
Project Report  N/A (City)
Final Design N/A (City)
ROW Certification N/A (City)
Construction $63,000

Total $63,000

 
Funding Summary 

($ 000’s) 
Funding Source Amount 
STIP/RIP $45,089
Measure I $724
Local Funds  $15,027
Railroad Contribution $2,160

Total $63,000
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Active Phase:  Design 

Local Streets Type:   Special Projects 
SR 60 Soundwall Project 

Map of Project: 

 
 
 
 
 
 
 

  
 

Project Scope Summary: 
 

 The project proposes to construct a 16’ tall and 
approximately 1000’ long sound wall along State Route 
60 between Ramona Avenue and Pipeline Avenue in the 
City of Chino. 

 
Project Status and Continuing Activities: 
 

 SANBAG is currently in the process of procuring 
professional design services for preparation of PS&E for 
the project. 

 It is anticipated that a consultant will begin the PS&E 
phase in Summer 2010. 

 
Project Notes of Interest: 

 
 Following construction of an HOV lane project along 

State Route 60 in the late 1990’s, a noise study was 
performed at the request of adjacent property owners.  A 
2001 Noise Barrier Summary Report prepared by 
Caltrans identified the need for a sound wall to mitigate 
noise impacts caused by the HOV project.    

 The project stalled for several years as SANBAG and 
Caltrans tried to develop a funding plan for construction 
of this project.  

 SANBAG recently identified available Measure I funding  
to get the project moving forward. 
 
 

Issues Being Worked: 
 None 
 
 
 
 
 
 
 
 
 
 
 
 
 
Primary Project Contact:        Scott Neff 

                (909) 884-8276 
                             SNeff@sanbag.ca.gov 

Schedule Summary 

Milestone 
Actual 

[ Forecast ] 
Start of Project 2000 
Study Report  Approved 2001 
PA/ED Approved N/A 
Design Approved - ROW Certified [Dec 2010] 
Construction Notice to Proceed [Jun 2011] 
Complete for Beneficial Use [Oct 2011] 
Project Complete  [Dec 2011] 

 
Budgetary Estimate Summary 

($ 000’s) 
Cost Item Amount 
Study Report  N/A 
Project Report  N/A 
Final Design $  400 
ROW Certification           $   10 
Construction $1,190 

Total $1,600 

 
Funding Summary 

($ 000’s) 
Funding Source Amount
Measure I $1,600 
Local Funds   
Federal Funds (DEMO, STP L-R) 
TCIF 
Railroad Contribution 
Future Federal, State & Local  

Total          $1,600 
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Active Phase:  Construction 

Local Streets Type:   Special Projects 
San Bernardino Valley Traffic Signal Synchronization 

Map of Project: 

 

 
 
 
 
 
 
 
 
 
 

Schedule Summary 

Milestone 
Actual 

[ Forecast ] 
Start of Project Oct 2008 
Study Report  Approved N/A 
PA/ED Approved Sept 2009 
Design Approved - ROW Certified [Apr 2010] 
Construction Notice to Proceed [June 2010] 
Complete for Beneficial Use [Dec 2011] 
Project Complete  [Dec 2012] 

  
 

Project Scope Summary: 
 
 This project would interconnect and synchronize the traffic 

signal timing of over 500 signals at various locations within 
the San Bernardino Valley.  Work will be located with the 
jurisdiction of over 17 agencies in the San Bernardino 
Valley including the County of San Bernardino and 
Caltrans. 

 The project would result in improved traffic flow, improved 
travel time, reduced fuel consumption, and would reduce 
emission of air quality pollutants in the San Bernardino 
Valley. 

Project Status and Continuing Activities: 
 
 The project Plans, Estimates, and Specifications (PS&E) 

package was approved on April 2010.A Request for 
Qualifications (RFQ) for Construction Management (CM) 
services was released in March 2010.  A CM contract is 
expected to be awarded in June 2010. 

 Advertisement for construction bids is scheduled in April 
2010.  

  A Notice to Proceed is planned for June 2010. 
Project Notes of Interest: 
 
 The project will be funded through the Federal Congestion 

Mitigation and Air Quality Improvement (CMIA) program.  A 
portion of construction costs will be funded through the 
State’s Traffic Light Synchronization Program (TLSP) under 
the California Highway Safety, Traffic Reduction, Air 
Quality, and Port Security Bond Act of 2006 (Proposition 
1B). 

 
Issues Being Worked: 
 
 A Request for Authorization (RFA) is currently being 

processed by Caltrans to obligate the federal CMIA funds.  
Obligation is expected in April 2010 and must occur first in 
order to advertise for construction bids. 
 

 
 
 
 
Primary Project Contact:        Paul Melocoton 

                    (909) 884-8276 
                                                   PMelocoton@sanbag.ca.gov 

 
 

 
 
 
 
 

Budgetary Estimate Summary 
($ 000’s) 

Cost Item Amount 
Study Report  N/A
Project Report  $250
Final Design $2,337
ROW Certification N/A
Construction $4,624

Total $7,211

 
Funding Summary 

($ 000’s) 
Funding Source Amount 
Federal CMAQ Funds $5,211
State -TLSP  $2,000
Federal Funds (DEMO, STP L-R) 
TCIF 
Railroad Contribution 
Future Federal, State & Local  

Total $7,211

 


